
Norphlet Chemical Company 
Weekly Report July 14 - July 20, 2008 

VIC Forte 

Summary; The general maintenance work done was' Shipped out two loads of 
scrap metal, mowed on grass, finished washing plant equipment, disconnected 
electrical from instrumentation, graded roads. 

Loaded and unloaded HCL trucks and cars 
separation 

We worked on the lab phase 

Hunt Guillot visits and work 

Category 

k/laintenarrc^ 

Hunt-Gullet's visit 

Action: 

We shipped out two loads of scrap 
metal, one small load of aluminum and 
one large load of carbon steel 

Worked on mowing and bush hogging 
Also graded the roads 

We finished washing the plant 
equipment this week for the second 
time 

•Brent continued disconnecting the 
electrical for any of the instrumentation 
that we know will be relocated or 
moved 
We will wash all flow meters, inspect, 
seal up and put them in storage until 
time to reinstall. All of the control 
valves will be treated in this manor 
also. Just doing a little preventive 
maintenance. 

We have developed a sizeable leak on 
the mitigation water system under 
ground that needs to be fixed We will 
look at It this week to try and determine 
what needs to be done to repair it 
Monday Ronnie and I went to Ruston 
to visit with H/G to go over their 
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progress and to go over the P&ID after 
Ronnie had spent a couple of days in 
Tenn With Steve Owens 
This visit was a good one with a lot of 
information exchanged back and forth 
but was also disappointing at the same 
time. 
Ronnie went over the P&!D's in detail 
and they went over their PFD's that 
they had done off the first set of P&iD's 
that Ronnie had left them the previous 
week. We found several arrows on the 
PFD's that they had done, but this is to 
be expected the first time through 
them. 
I did ask them a few question about 
went they where going to get started on 
the 3D cad shooting and when they 
expected to send their Electrical 
engineer to the plant to do a survey 
They told me they would try to start on 
the 3D cad next week sometime and I 
ask could they start this week They 
told me they would try 
The answer they gave me on the 
electrical engineer was they had plans 
to send Him up the week of the 28*^ 
Ronnie asks me on the ride home what 
I thought about the meeting I told Him 
the amount of work we had gotten 
done was a little disappointing, but I 
was very disappointed in the attitude 
that I had sensed from them, that they 
might not realize what time means to 
us. 
told Ronnie that He or Evert or both 

need to go visit with Trott Hunt him self 
and make sure He understands that we 
can not wait around Ronnie did go 
Wednesday and talked to Him and 
explained to Him how urgent that this 
is. 
They showed up Thursday and started 
shooting the 3D cad (4 men) 

oading/Unloading Loaded 23 HCL trucks 
Unloaded 11 HCL trucks 



Lab Testing/Phase Separation 

Sodium Fluoride 

For the week of July 21, 2008 

• Unloaded 2 rail cars of HCL 
• Loaded 1 wastp water truck 

Note- I talked to Nelson Ablell about 
two new tanks for the waste water and 
He IS going to give us a cost estimation 
on them as soon as I give Him the 
dimension on what we need 
We only ran one test this week due to 
only having enough 133a for two test 
The 133a did come in Monday as we 
expected it would We ran one test and 
are saving enough to run one more test 
when Ronnie and Steve let us know 
what they want to run. We are also 
waiting to see if likubo is coming to 
witness a test run 
As I mention last week our supplier has 
no more 133a on hand and said it 
would be 3-4 week before we can get 
any more So far they are the only ones 
we have found to supply it We are still 
looking 
I have had no luck in locating a tank to 
rent or purchase to store this product in 
until we find a home for it Jessie 
Specter did call me back, and He has 
two tanks that will work, but are priced 
extremely high for what we need. I will 
talk to Him today and see what we can 
come up with 
Ronnie said He might know of some 
other tanks that are available also 

(1) General maintenance. 
(2) Phase test in the Lab 
(3) Loading 
(4) Get information to Nelson on the 

waste water tanks 
(5) Work with Hunt-Guillot 
(6) Check on getting rid of the 

sodium fluoride 
(7) Sodium Fluoride storage 
(8) Mitigation water system 



If you have any questions or comments, please call. 

Vic 


